

LK-2 S-200 RF pavasarinio sustojimo grafikas katalizatoriaus regeneracijai 2026 m.
Schedule of LK-2 S-200 REF Spring Shutdown for catalyst regeneration in 2026

For Tender

ID	Task Name	Description	Duration	Gantt Chart																																						
				W-1	W1							W2							W3							W4							W5									
				-4	-3	-2	-1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35
1	LK-2 S-200 RF	LK-2 REF	30 days	<div></div>																																						
2	Stabdymas, kokso išdeginimas.	Shutdown, coke burn-up.	12 days	<div>2026-03-022026-03-14</div>																																						
3	Aklių montažas regeneracijai pagal paketą M10-LK-2-RF	Installation of blinds for regeneration, under package M10-LK-2-RF	12 hrs	<div>2026-03-032026-03-03</div>																																						
4	Remonto, valymo, plovimo, inspekcijos darbai pagal paketus M10-LK-2-RF, M11-LK-2-RF, M12-LK-2-RF-PLO	Repair, cleaning, washing, inspection works under packages M10-LK-2-RF, M11-LK-2-RF, M12-LK-2-RF-PLO	11 days	<div>2026-03-142026-03-25</div>																																						
5	Preliminariai. Aklių demontažas pagal M10-LK-2-RF paketą	Preliminary. Removal of the blinds under package	12 hrs	<div>2026-03-292026-03-29</div>																																						
6	Paleidimas: oksidacija, atstatymas, sulfidinimas,	Start - up: oxidation, regeneration, sulphidisation,	7 days	<div>2026-03-252026-04-01</div>																																						

PASTABA: Darbai atliekami grafiku 2x11x7 / NOTE: Works shall be performed in two 11-hour shifts seven days a week (2x11x7)