

TECHNICAL ANNEX 9 - TIME SCHEDULE & PROJECT ORGANISATION

Engineering, Procurement & Construction Contract

Public Company ORLEN Lietuva LPG flare system renovation

Technical Annex No. 9 TIME SCHEDULE & PROJECT ORGANISATION

*PROJECT ORGANISATION CHART WILL BE AGREED AND PROVIDED
DURING KICK-OFF MEETING*

Rev.	0	1	2
Date	2019-05-29		