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TA49_1G4106_029 GP-2 KT-1 S-200/300 S-200 senos T-210 $-200 dismantling of old
demontavimas, naujos T-210 T-210, installation of new
sumontavimas proj. T-210 project OLP02807
OLP02807
TA49_1G4106_029_004 GP-2 KT-1 $-200/300 STI-26-5/2-031  Liuky atidarymas Opening of manways GP2_T-210_Indo flansine M RREM Jurevi€ius, Andrius
_TA27 informacija.pdf ;
GP2_T-210_REM_schema.pd
f
TA49_1G4106_029_006 GP-2 KT-1 S-200/300 STI-26-5/2-031 Lygmaciy demontavimas. Dismantling of level GP2_T-210_aklinimo_schema M RREM JureviCius, Andrius
_TA27 gauges. -pdf
TA49_1G4106_029_013 GP-2 KT-1 $-200/300 STI-26-5/2-031  Lygmaciy montavimas ir lygio Installation of level GP2_T-210_lygio_kolonéles. M RREM Jurevicius, Andrius
_TA27 kolonéliy, remontas, gauges and repair, pdf
surinkimas assembly of liquid
chambers
TA49_1G4106_029_015 GP-2 KT-1 S-200/300  STI-26-5/2-031  Akliy demontaZas Removal of blinds M RREM  Jurevitius, Andrius
_TA27
TA49_1G4106_029_018 GP-2 KT-1 $-200/300  STI-26-5/2-031  Nauijos talpos T-210 Installation of a new tank 513011499CK_rev.1.pdf M RREM  Jurevitius, Andrius
_TA27 sumontavimas OLP02807 T-210 OLP02807
TA49_1G4106_029_019 GP-2 KT-1 S$-200/300 STI-26-5/2-031  Vamzdyny akliu Installation/dismantling of GP2_v-22-8_aklinimo_HB_sc M RREM Jurevitius, Andrius
_TA27 mont/demontavimas, HB pipeline blinds, HT v-22/8; hema.pdf ; v.22-8
v-22/8; v-206/10A v-206/10A MEDZIAGU
SPECIFIKACIJA.doc
TA49_1G4106_029_020 GP-2 KT-1 S-200/300 STI-26-5/2-031  Vamzdyny akliu Installation/dismantling of GP2_v-203-3_aklinimo_HB_s M RREM Jurevicius, Andrius
_TA27 mont/demontavimas, HB pipeline blinds, HT v-203/3 chema.pdf ; V.203-3
v-203/3 specifikacija.xls
TA49_1G4106_029_021 GP-2 KT-1 $-200/300 STI-26-5/2-031  Vamzdyny akliu Installation/dismantling of GP2_v-205-5_AKlinimo_HB_s M RREM Jurevicius, Andrius
_TA27 mont/demontavimas, HB pipeline blinds, HT chema.pdf ;
v-205/5; v-205/16 v-205/5; v-205/16 GP2_v-205-16_aklinimo_HB_
schema_.pdf ; V.205-5
medziagu sarasas.xls ;
V.205-16 specifikacija .xIs
TA49_1G4106_029_022 GP-2 KT-1 $-200/300 STI-26-5/2-031  Vamzdyny akliu Installation/dismantling of GP2_v-205-17_aklinimo_HB_ M RREM Jurevi€ius, Andrius
_TA27 mont/demontavimas, HB pipeline blinds, HT schema.pdf ; medziagu
v-205/17 v-205/17 sarasas V.205-17.xls
TA49_1G4106_029_023 GP-2 KT-1 $-200/300 STI-26-5/2-031  Vamzdyny akliu GP2_v-Dr-7,8_Aklinimo_HB_ M RREM Jurevidius, Andrius

_TA27

mont/demontavimas, HB
v-Dr.7,8

Installation/dismantling of
pipeline blinds, HT
v-Dr.7,8

schema.pdf ; V.Dr-7,8
specifikacija.xls
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TA49_1G4106_029_024 GP-2 KT-1 S$-200/300 STI-26-5/2-031  Aptarnavimo aiksteliy ir laipty Dismantling of service Aikstelé ant T-201.pdf ; M RREM Jurevicius, Andrius
_TA27 demontavimas T-210 platforms and stairs for Aiktelé prie T-210.pdf ;
demontavimui. dismantling of T-210. Lygio kolonéliy aiktele.pdf ;
Palipimas ant T-210.pdf ;
Vertikalus palipimas.pdf
TA49_1G4106_029_025 GP-2 KT-1 S$-200/300 STI-26-5/2-031  Aptarnavimo aiksteliy ir laipty Installation of service M RREM Jurevicius, Andrius
_TA27 montavimas ant naujos T-210 platforms and stairs on
the new T-210
TA49_1G4106_029_026 GP-2 KT-1 $-200/300  STI-26-5/2-031  Senos talpos T-210 Dismantling of the old IMG_2501.JPG ; M RREM  Jurevitius, Andrius
_TA27 demontavimas T-210 tank IMG_2488.JPG ; KT.T-210
Brézinys 1.pdf ;
GP2_T-210_Indo flansine
informacija.pdf
TA49_1G4106_029_027 GP-2 KT-1 S$-200/300 STI-26-5/2-031  Senos talpos T-210 iSvezimas Removal of the old T-210 M RREM Jurevicius, Andrius
_TA27 i$ jrenginio. tank from the facility.
TA49_1G4106_029_028 GP-2 KT-1 S$-200/300 STI-26-5/2-031  Senos talpos T-210 Dismantling of the old tank M RREM Jurevicius, Andrius
_TA27 demontavimas, naujos T-210, installation of a
montavimas, projekto new one, project
paruoimas preparation
TA49_1G4106_029_029 GP-2 KT-1 $-200/300 STI-26-5/2-031  Seny betoniniy pamaty Repair of old concrete IMG_2469.JPG M RREM Jurevi€ius, Andrius
_TA27 remontas pagal apZidros foundations according to
akta. the inspection report.
TA49_1G4106_029_031 GP-2 KT-1 $-200/300  STI-26-5/2-031  v-22/8 dalies Dismantling and GP2_v-22-8_REM_ M RREM  Jurevitius, Andrius
_TA27 demontavimas-montavimas, installation of the v-22/8 schema.pdf ;
remontas pagal schema. pipeline section, repair GP2_v-206-10A.pdf ; V.22-8
according to the scheme. MEDZIAGU
SPECIFIKACIJA.doc ;
Medziagu
specifikacija-V.206-10A.doc
TA49_1G4106_029_032 GP-2 KT-1 S$-200/300 STI-26-5/2-031 v-203/3 vamzdyno dalies Dismantling and GP2_v-203-3_Rem_schema. M RREM Jurevi€ius, Andrius
_TA27 demontavimas-montavimas, installation of the v-203/3 pdf ; v.203-3
remontas pagal schema. pipeline section, repair specifikacija.xls
according to the scheme.
TA49_1G4106_029_033 GP-2 KT-1 $-200/300  STI-26-5/2-031  v-205/5; v-205/16 Dismantling and GP2_v-205-5_Rem_schema. M RREM  Jurevitius, Andrius
_TA27 vamzdyno dalies installation of the v-205/5; pdf ;
demontavimas-montavimas, v-205/16 pipeline section, GP2_v-205-16_REM_schema
remont pagal schema. repair according to the .pdf ; V.205-5 medziagu
scheme. sarasas.xls ; V.205-16
specifikacija .xIs
TA49_1G4106_029_034 GP-2 KT-1 S$-200/300 STI-26-5/2-031 v-205/17 vamzdyno dalies GP2_v-205-17_Rem_schema M RREM Jurevicius, Andrius

_TA27

demontavimas-montavimas,
remontas pagal schema.

Dismantling and
installation of the
v-205/17 pipeline section,
repair according to the
scheme.

_.pdf ; medziagu sarasas
V.205-17.xls
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TA49_1G4106_029_035 GP-2 KT-1 S-200/300 STI-26-5/2-031 v-Dr.7,8 vamzdyno dalies Dismantling and GP2_v-Dr-7,8_demontuojam M RREM Jurevicius, Andrius
_TA27 demontavimas-montavimas, installation of the v-Dr.7,8 as_ruoZas..pdf ;
remontas pagal schema. pipeline section, repair GP2_v-Dr-7,8_Rem_schema
according to the scheme. _pdf; v.Dr-7,8
specifikacija.xls
TA49_1G4106_029_036 GP-2 KT-1 S-200/300 STI-26-5/2-031 v-14/1 vamzdyno dalies Dismantling and GP2_v-14-1_vamzdyno_REM M RREM Jurevi¢ius, Andrius
_TA27 demontavimas-montavimas, installation of the v-14/1 .pdf ; V.14-1 specifikacija
remontas pagal schema. pipeline section, repair .doc POPRAWKA.doc
according to the scheme.
TA49_1G4106_029_037 GP-2 KT-1 S-200/300 STI-26-5/2-031 Suvirinimo sidliy terminis Heat treatment of welds M RREM JureviCius, Andrius
_TA27 apdirbimas v-205/5; v-205/5; v-205/16; level
v-205/16; lygio kolonéliy. columns.
TA49_1G4106_029_042 GP-2 KT-1 S-200/300 STI-26-5/2-031 Naujos talpos T-210 HB New capacity T-210 HT 513011499CK_rev.1.pdf M RREM Jurevicius, Andrius
_TA27 pagal OLP02807 according to OLP02807
rekomendacijas. recommendations.
TA49_1G4106_029_043 GP-2 KT-1 $-200/300 STI-26-5/2-031  Po rem. Padengti antikor After repair. Apply M RREM Jurevicius, Andrius
_TA27 danga. v-22/8; v-203/3; anti-corrosion coating.
v-205/5; v-205/16; v-22/8; v-203/3; v-205/5;
v-206/10A v-205/16; v-205/17;
v-Dr.7,8
TA49_1G4106_029_045 GP-2 KT-1 S-200/300 STI-26-5/2-031 Vamzdyny akliu Installation/dismantling of GP2_v-14-1_vamzdyno_dem M RREM Jurevicius, Andrius
_TA27 mont/demontavimas, HB pipeline blinds, HT v-14/1 _aklinimo.pdf ; V.14-1
v-14/1 specifikacija .doc
POPRAWKA.doc
TA49_1G4106_029_046 GP-2 KT-1 S-200/300 STI-26-5/2-031 Aptarnavimo aiksteliy ir laipty M RREM Jurevicius, Andrius

_TA27

padengimas antikorozine
danga, kur buvo remontas
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Coating of service areas
and stairs with
anti-corrosion coating
where repairs were made.




