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TA49_1G4106_161 GP-2 KT-1 S-200/300 S-200 Regeneratoriaus S-200 Regenerator R-202
R-202 korpuso ir futeruotés housing and lining repair
rem. pagal OLP02905; according OLP02905;
OLP02925 OLP02925
TA49_1G4106_161_004 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Apkabos demontavimas nuo Dismantling the clamp from M RREM Jurevicius, Andrius
reaktoriaus korpuso ( iSoréje) the reactor housing
OLP20905 (outside) OLP20905
TA49_1G4106_161_005 GP-2 KT-1 S$-200/300 ATN-27-6/2-000  Futeruotés demontavimas Removing the refractory C RFUT Jurevicius, Andrius
nuo sumontuoto bandazo from the installed bandage
(iSoréje) OLP02905 (outside) OLP02905
TA49_1G4106_161_006 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas Removing the refractory C RFUT Jurevi¢ius, Andrius
nuo korpuso (viduje) from the body (inside)
OLP02925 OLP02925
TA49_1G4106_161_007 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demont nuo Dismantling of the C RFUT Jurevicius, Andrius
reaktoriaus korpuso liuky refractory from the
dem. vietoje ( viduje) reactor vessel hatches at
OLP02925 the site of dem. (inside)
OLP02925
TA49_1G4106_161_008 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés montavimas ant Refractory installation on C RFUT Jurevi¢ius, Andrius
naujai sumontuoty liuky ( newly installed hatches
viduje) OLP02925 (inside) OLP02925
TA49_1G4106_161_009 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Vidaus ir iSorés valymas nuo Interior and exterior C RFUT Jurevicius, Andrius
demontuotos futeruotés cleaning of dismantled
refractory
TA49_1G4106_161_010 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Senos futeruotés iSvezimas, Removal and recycling of C RFUT Jurevicius, Andrius
ultilizavimas. old refractory.
TA49_1G4106_161_011 GP-2 KT-1 $-200/300  ATN-27-6/2-000  Regeneratoriaus korpuso Dismantling of old M RREM  Jurevitius, Andrius
seny aikteliy demontavimas regenerator housing pads
OLP02925 OLP02925
TA49_1G4106_161_012 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Regeneratoriaus korpuso Production and installation M RREM Jurevicius, Andrius
aikételiy gamyba ir of regenerator housing
montavimas OLP02925 platforms OLP02925
TA49_1G4106_161_015 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Regeneratoriaus korpuso M RREM Jurevicius, Andrius

demontavimas OLP02925

Dismantling the
regenerator housing
0OLP02925
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TA49_1G4106_161_016 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Regeneratoriaus korpuso Regenerator housing M RREM Jurevicius, Andrius
montavimas OLP02925 assembly OLP02925
TA49_1G4106_161_017 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Naujy termopory ir Manufacturing and M RREM Jurevicius, Andrius
atvamzdziy gamyba ir installation of new
montavimas OLP02925 thermocouples and pipes
OLP02925
TA49_1G4106_161_018 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Seny liuky demontavimas Dismantling of old hatches M RREM Jurevicius, Andrius
DN500 pagal OLP02925 DN500 according to
OLP02925
TA49_1G4106_161_019 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Naujy liuky gamybg ir Manufacturing and M RREM Jurevitius, Andrius
montavimas DN90O installation of new hatches
OLP02925 DN900 OLP02925
TA49_1G4106_161_021 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Regeneratoriaus korpuso Regenerator housing M RREM Jurevicius, Andrius
metalo laksty valcavimas sheet metal rolling
pagal OLP02925 according to OLP02925
TA49_1G4106_161_022 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Metalo laksty iSvezimas ir Removal and return of M RREM Jurevicius, Andrius
parvezimas po valcavimo metal sheets after rolling
R-202 remontui 20 t. for repair of R-202 20
tons.
TA49_1G4106_161_023 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés dem/mont. nuo Refractory GP2_R-202_oro_purkstukai_ C RFUT Jurevicius, Andrius
oro kolektoriy R-202 removal/installation from Futeruoté.pdf
air collectors R-202
TA49_1G4106_161_024 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Futeruotés demontavimas Dismantling the refractory R-202 iskrovimo stovai .pdf C RFUT Jurevicius, Andrius
nuo kat. Iskrovimo stovu from the cat. Unloading
R-202 stand R-202
TA49_1G4106_161_025 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés montavimas ant Installation of refractory C RFUT Jurevi¢ius, Andrius
kat. ISkrovimo stovy. R-202 on cat. Unloading stands.
R-202
TA49_1G4106_161_026 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas Dismantling of refractory GP2 R-202 C RFUT Jurevicius, Andrius
(Plytos) nuo liuky R-202 (bricks) from hatches liukai_Futeruotei.pdf
R-202
TA49_1G4106_161_027 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Futeravimo darbai pagal akta Refractory works C RFUT Jurevicius, Andrius
po R-202 VA apzitiros according to the act after
the R-202 II inspection
TA49_1G4106_161_028 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas Dismantling of refractory GP2 R-201 C RFUT Jurevicius, Andrius
(Plytos) ant liuky R-201 (bricks) on hatches R-201 liukai_Futeruoté.pdf
TA49_1G4106_161_029 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Futeruotés sumontavimas Installation of refractory C RFUT Jurevicius, Andrius
(Plytos) ant liuky R-201 (Bricks) on hatches R-201
TA49_1G4106_161_030 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Futeravimo darbai pagal akta Refractory works C RFUT Jurevicius, Andrius
po R-201 VA apzitros according to the act after
the R-201 II inspection
TA49_1G4106_161_031 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas GP2 Kr-201_REM C RFUT Jurevi¢ius, Andrius

(Plytos) ant liuko KR-201

Dismantling of the
refractory (bricks) on the
hatch KR-201

-Futeruot_Liukas.pdf

Page 2 of 4




M14 FCC- R-202-KORP

Job No OD / Division Complex / Shop Section / Dept. Project DII Description LT Description ENG List of Attachments JobType Co;t;s;tor Contact Person
TA49_1G4106_161_032 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés sumontavimas Installation of refractory C RFUT Jurevicius, Andrius
(Plytos) ant liuko KR-201 (bricks) on the hatch
KR-201
TA49_1G4106_161_033 GP-2 KT-1 S$-200/300 ATN-27-6/2-000  Futeravimo darbai pagal aktg Refractory works C RFUT Jurevicius, Andrius
po KR-201 VA apzitros according to the act after
the KR-201 II inspection
TA49_1G4106_161_034 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas Dismantling the refractory GP2 D-201 uzmdiriti C RFUT Jurevicius, Andrius
(Plytos) ant liuko D-201 (bricks) on the hatch kiukai.pdf
D-201
TA49_1G4106_161_035 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés sumontavimas Installation of C RFUT Jurevitius, Andrius
(Plytos) ant liuko D-201 refractory(Bricks) on the
hatch D-201
TA49_1G4106_161_036 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeravimo darbai pagal akta Refractory works C RFUT Jurevi€ius, Andrius
po D-201 VA apZidros according to the act after
the D-201 II inspection
TA49_1G4106_161_037 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas Dismantling the refractory GP2 C RFUT Jurevicius, Andrius
(Plytos) ant liuko B-206 (bricks) on the hatch B-206_uzmdiriti_liukai.pdf
B-206
TA49_1G4106_161_038 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Futeruotés sumontavimas Installation of C RFUT Jurevicius, Andrius
(Plytos) ant liuko B-206 refractory(Bricks) on the
hatch B-206
TA49_1G4106_161_039 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeravimo darbai pagal akta Refractory works C RFUT Jurevi¢ius, Andrius
po B-206 VA apZitiros according to the act after
the B-206 II inspection
TA49_1G4106_161_040 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeruotés demontavimas Dismantling the refractory GP2_T-202_Futeruotés_dem C RFUT Jurevicius, Andrius
(Plytos) ant liuko T-202 (bricks) on the hatch _nuo liuku.pdf
T-202
TA49_1G4106_161_041 GP-2 KT-1 $-200/300 ATN-27-6/2-000  Futeruotés sumontavimas Installation of C RFUT Jurevicius, Andrius
(Plytos) ant liuko T-202 refractory(Bricks) on the
hatch T-202
TA49_1G4106_161_042 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeravimo darbai pagal aktg Refractory works C RFUT Jurevicius, Andrius
po T-202 VA apZitiros according to the act after
the T-202 II inspection
TA49_1G4106_161_043 GP-2 KT-1 S-200/300 ATN-27-6/2-000  Futeravimo darbai T-202 Refractory works T-202 C RFUT Jurevicius, Andrius
TA49_1G4106_161_044 GP-2 KT-1 $-200/300  ATN-27-6/2-000  Projekty OLP02905; Project files OLP02905; GP2_R-202_indo M RREM  Jurevitius, Andrius
OLP02925 failai, Dok. OLP02925, Doc. informacija.pdf ;
OLP02925-TDP-K-43010
Konstrukcijy.rar ;
OLP02925-TDP-M-430-10-M
echanika.rar ;
OLP02905-TDP-M-430-10-R-
202 apkabos bréZiniai.rar
TA49_1G4106_161_045 GP-2 KT-1 $-200/300  ATN-27-6/2-000  Darby vykdymo projekto Preparation of the work M RREM  Jurevitius, Andrius
parengimas execution project
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